                                   PRESENT STATUS OF MP LAD  SCHEMES OF GOALPARA DISTRICT (ASSAM)

                                            UNDER 4-DHUBRI HPC FOR THE YEAR 2000-01 

                                          --------------------------------------------                                      (Rs. in Lakhs)


NAME OF MP : ABDUL HAMID

   Sl.     Name of the  Project          Executing Department &          Estimated   1st Inst.    2nd Inst.    3rd Inst.    Balance    Physical

   No.                                   Administrative Approval No.     Amount      & Date of    & Date of    & Date of    Amount     Progress

                                                                                     Release      Release      Release                   

  ----------------------------------------------------------------------------------------------------------------------------------------------

   1           2                                3                          4           5            6            7           8           9

  ----------------------------------------------------------------------------------------------------------------------------------------------

    1 CONSTN. OF HALDIBARI ME MADRASSA    DEEO                            0.800       0.320        0.320        0.160       0.000      100 %

                                          GDCP 3/01/31 DT.18/10/2001               12/02/2002   23/08/2002   05/02/2003

    2 CONSTN. OF 200 BEDED HOSPITAL,GLP   PWD(B)                          1.000       0.400        0.600        0.000       0.000      100 %

      (BALANCE WORK AT OPD BLOCK)         GDCP 3/01/48 DT.01/11/2001               07/01/2002   19/02/2002     /  /    

      PHASE II                          

    3 CONSTN. OF ROWERVITA ME MADRASSA    DEEO,GLP                        0.500       0.200        0.200        0.100       0.000      100 %

      AT JALESWAR                         GDCP 3/01/48 DT.01/11/2001               12/02/2002   11/12/2002   04/12/2003

    4 CONSTN. OF UDMARI SR. MADRASSA      INSPECTOR OF SCHOOLS            0.500       0.200        0.200        0.100       0.000      100 %

      AT JALESWAR                         GDCP 3/01/48 DT.01/11/2001               12/02/2002   26/11/2002   04/12/2003

    5 IMPVT.  OF RD CUM BUNDH FROM        DRDA                            2.000       2.000        0.000        0.000       0.000      100 %

      CHILAPANI TO MESERVITA 


GDCP 3/01/31 DT.18/10/2001               24/01/2002     /  /         /  /    

    6 IMPVT.  OF ROAD CUM BUNDH FROM      DRDA                            9.837       9.837        0.000        0.000       0.000      100 %

      CHILARBHITA TO LAKHIPUR TOWARDS     GDCP 3/01/2 DT.26/07/2001                05/09/2001     /  /         /  /    

      JALESWAR (PHASE I TO IV)          

    7 IMPVT.  OF PANCHARATNA LINK ROAD    PWD(R)                         10.000       4.000        6.000        0.000       0.000      100 %

      FROM PANCHARATNA KHARMUJA RD TO NH  GDCP 3/01/10 DT.18/10/2001               09/01/2002   04/06/2002     /  /    

      WAY (31C)                         

    8 CONSTN. OF (REMAINING WORKS) VIP    PWD(B)                          1.670       1.670        0.000        0.000       0.000      100 %

      GUEST HOUSE AT LAKHIPUR (PH-IV)     GDCP 3/01/48 DT.01/11/2001               24/01/2002     /  /         /  /    

    9  EARTH WORK AT ASHOK                DRDA, GLP                       0.190       0.150        0.040        0.000       0.000      100 %

      NAGAR ROAD                          GDCP.14/97/PT/118 DT.4/12/03             21/01/2004   17/12/2004     /  /    

   10 CONSTN. OF BRICK B/WALL(PH-II)      PWD(B)                          3.500       1.400        2.100        0.000       0.000      100 %

      WITH IRON GATE GARDEN WALL GRILL    GDCP 3/01/48 DT.01/11/2001               24/02/2002   04/06/2002     /  /    

      APPROCH RD E/W ETC.AT DN STADIUM. 

                                  Grand Total :   10  Records            29.997      20.177        9.460        0.360       0.000

