                                   PRESENT STATUS OF MP LAD  SCHEMES OF GOALPARA DISTRICT (ASSAM)

                                             UNDER 4-DHUBRI HPC FOR THE YEAR 2001-02 

                                          --------------------------------------------                                      (Rs. in Lakhs)


NAME OF MP : ABDUL HAMID

   Sl.     Name of the  Project          Executing Department &          Estimated   1st Inst.    2nd Inst.    3rd Inst.    Balance    Physical

   No.                                   Administrative Approval No.     Amount      & Date of    & Date of    & Date of    Amount     Progress

                                                                                     Release      Release      Release                   

  ----------------------------------------------------------------------------------------------------------------------------------------------

   1           2                                3                          4           5            6            7           8           9

  ----------------------------------------------------------------------------------------------------------------------------------------------

    1 IMPVT.  OF PANCHARATNA LINK ROAD    PWD(R)                         10.000       4.000        6.000        0.000       0.000      100 %

      (MET & BT,E/W AT 2.30 M TO 4.30 M)  GDCP4/02/43 DT.18/3/02                   04/04/2002   05/06/2002     /  /    

    2 CONSTN. OF C.C.APPROCH RD TO GOAL   PWD(B)                          0.500       0.500        0.000        0.000       0.000      100 %

      -PARA IDGAH(NEAR HAFEZIA MADRASSA)  GDCP4/02/8 DT.01/3/02                    03/09/2002     /  /         /  /    

      GOALPARA                          

    3 RENOVATION OF TRIBAL REST HOUSE     DRDA                            0.400       0.300        0.100        0.000       0.000      100 %

      AT GOALPARA                         GDCP.4/2002/330 DT.19/1/04               11/02/2004     /  /         /  /    

    4 CONSTN. OF BRICK BOUNDARY WALL AT   PWD(B)                          0.500       0.200        0.300        0.000       0.000      100 %

      BAKAITARI ME GIRLS'SCHOOL.          GDCP4/02/42 DT.18/3/02                   21/08/2002   17/02/2003     /  /    

    5 CONSTN. OF C/HALL AT RAJAPARA       PWD(B)                          1.400       0.560        0.840        0.000       0.000      100 %

      BALIJANA DEV.BLOCK.                 GDCP4/02/42 DT.18/3/02                   24/01/2003   26/09/2003     /  /    

    6 CONSTN. OF SCHOOL BUILDING OF       INSPECTOR OF SCHOOL             0.500       0.200        0.200        0.100       0.000      100 %

      BASANTAPUR ANCHALIC HIGH SCHOOL     GDCP4/02/27 DT.11/3/02                   02/04/2002   24/09/2002   03/02/2003

    7 CONSTN. OF BANGALJHAR ME SCHOOL     DEEO                            0.700       0.280        0.280        0.140       0.000      100 %

      BASHBARI                            GDCP4/02/27 DT.11/3/02                   06/05/2002   20/12/2002   28/05/2003

    8 CONSTN. OF REST HOUSE AT 200        PWD(B)                          4.000       1.600        2.400        0.000       0.000      100 %

      BEDDED CIVIL HOSPITAL, GOALPARA     GDCP.4/02/PT/65 DT.26/11/2002            24/01/2003   10/11/2003     /  /    

      (BALANCE WORK OF OPD)             

    9 CONSTN. OF CULVERT NO.1/1,1/2 ON    PWD(R)                          1.000       1.000        0.000        0.000       0.000      100 %

      BHALUKDUBI GORAIMARI RD.WITH 90CM   GDCP4/02/43 DT.18/3/02                   26/08/2002     /  /         /  /    

      DIA HPC,PH-I (RLY.APPROCH RD.)    

   10 CONSTN. OF TAKIMARI  MV SCHOOL      DEEO,GLP                        0.500       0.200        0.300        0.000       0.000      100 %

      BUILDING                            GDCP4/02/64 DT.02/4/02                   20/05/2002   14/08/2003     /  /    

   11 CONSTN. OF BATABARI HIGH SCHOOL     INS.OF SCHOOL,GLP               1.000       0.400        0.600        0.000       0.000      100 %

      BUILDING,SIMLABARI                  GDCP4/02/64 DT.2/4/02                    24/06/2002   05/11/2004     /  /    

   12 CONSTN. OF WAITING SHED AT PUBLIC   PWD(B)                          0.710       0.710        0.000        0.000       0.000      100 %

      BUS STAND GLP.PH.-I.                GDCP4/02/3 DT.15/2/02                    17/04/2002     /  /         /  /    

   13 CONSTN. OF BRICK BOUNDARY WALL      PWD(B)                          3.500       1.400        2.100        0.000       0.000      100 %

      CC APPROCH RD.WITH IRON GATE AT     GDCP4/02/PT/  DT.03/6/02                 10/07/2002   03/10/2002     /  /    

      JOYPUR PHC                        

   14 CONSTN. OF C/HALL AT WEST GLP       BDO,KHARMUJA                    1.200       0.480        0.480        0.240       0.000      100 %

      COLLEGE, AMBARI (BALANCE WORK)      GDCP.4/02/PT/64 DT.25/11/2002            02/01/2003   30/03/2003   14/12/2004

   15 CONSTN. OF COMPOUND WALL AT         PWD(B)                          2.000       2.000        0.000        0.000       0.000      100 %

      GOALPARA COLLEGE, GLP.              GDCP.4/02/PT/101 DT.27/1/03              06/09/2003     /  /         /  /    

   16 CONSTN. OF CC APPROACH ROAD OF      PWD(B)                          0.300       0.300        0.000        0.000       0.000      100 %

      GOALPARA IDGAH NEAR HAFFIZIA        GDCP.4/02/PT/35 DT.19/08/2002            05/12/2002     /  /         /  /    

      MADRASSA PH.-II                   

   17 CONSTN. OF NALANGA HABIBIA          BDO,KHARMUJA                    0.500       0.200        0.200        0.100       0.000      100 %

      HAFEJIA DIN-E MADRASSA              GDCP4/02/64 DT.2/4/02                    04/05/2002   04/03/2003   24/12/2004

   18 CONSTN. OF KHALSABHANGA MV SCHOOL   DEEO,GLP.                       0.500       0.200        0.300        0.000       0.000      100 %

      JALESWAR                            GDCP4/02/64 DT.10/4/02                   20/05/2002   18/03/2003     /  /    

   19 IMPVT.  OF RD FROM SINGIMARI TO     PWD(R)                          1.500       1.500        0.000        0.000       0.000      100 %

      JOYPUR BAZAR(E/W AND METTALING)     GDCP4/02/112 DT.06/05/02                 18/02/2003     /  /         /  /    

   20  PURCHASE OF LITHOO                 DCP BRANCH                      0.446       0.446        0.000        0.000       0.000      100 %

      MACHINE (AS CONTINGENCY AMOUNT)     GDCP.10/2002/  DT.10/5/02                14/05/2002     /  /         /  /    

   21 CONSTN. OF KAMINIRBHITA ME          DEEO,GLP.                       1.000       0.400        0.400        0.200       0.000      100 %

      MADRASSA BUILDING                   GDCP4/02/99 DT.10/4/02                   20/05/2002   20/12/2002   06/08/2003

   22 CONSTN. OF BOUNDARY WALL OF         BDO,MATIA                       0.500       0.200        0.200        0.100       0.000      100 %

      MAMUDPUR PUBLIC FIELD,MATIA         GDCP4/02/99 DT.10/4/02                   14/05/2002   10/03/2003     /  /    

   23 CONSTN. OF WAITING SHED AT DURGA    PWD(B)                          0.800       0.800        0.000        0.000       0.000      100 %

      MANDIR,GOALPARA                     GDCP4/02/PT/35 DT.19/8/2002              02/04/2003     /  /         /  /    

   24 CONSTN. OF PUCCA DRAIN WITH         PWD(R)                          6.600       2.640        1.980        1.980       0.000      100 %

      MASSONARY WORKS IN LINK ROAD,GLP.   GDCP.4/02/148 DT.03/6/02                 07/06/2002   05/09/2002   22/01/2003

   25 CONSTN. OF C/HALL NEAR NAYAPARA     PWD(B)                          1.400       0.560        0.840        0.000       0.000      100 %

      ME MADRASSA,BAHATI                  GDCP4/02/42 DT.18/3/02                   21/08/2002   20/11/2002     /  /    

   26 CONSTN. OF RD.FROM  HATISILA        DRDA,GLP.                       1.000       0.400        0.600        0.000       0.000      100 %

      MUSLIMPARA WEST PART TO CHAKPARA    GDCP.4/02/112  DT.06/05/02               20/05/2002   15/03/2003     /  /    

   27 CONSTN. OF DOLPHIN CLUB             T&CP                            0.500       0.200        0.200        0.100       0.000      100 %

      NAYAPARA ,GOALPARA TOWN             GDCP4/02/27 DT.11/3/02                   03/04/2002   03/06/2002   13/10/2003

   28 CONSTN. OF BRICK BOUNDARY WALL      PWD(B)                          2.000       0.800        1.200        0.000       0.000      100 %

      OF KHARMUZA STATE DISPENSARY PH-I   GDCP.4/02/PT/35 DT.19/08/2002            04/10/2002   10/02/2003     /  /    

   29 RENOVATION  AND SPECIAL REPAIRING   PWD(B)                          2.000       0.800        1.200        0.000       0.000      100 %

      OF KHARMUZA STATE DISPENSARY WITH   GDCP.4/02/PT/35 DT.19/08/2002            04/10/2002   10/02/2003     /  /    

      STAFF QUARTER                     

   30 CONSTN. OF VIP GUEST HOUSE AT       PWD(B)                          4.000       1.000        3.000        0.000       0.000      100 %

      OLD CIRCUIT HOUSE CAMPUS PH-II      GDCP.4/2002/128 DT.30/09/2002            01/04/2003   06/06/2003     /  /    

   31 CONSTN. OF DRAIN & APPRON WITH      PWD(B)                          1.000       0.400        0.600        0.000       0.000      100 %

      PRE CAST SLAB ARROUND THE MALE &    GDCP4/02/42 DT.18/3/02                   30/04/2002   06/06/2005     /  /    

      FEMALE WARD AT MORNOI 30BEDED HOSP

   32 DEV.BY EARTH FILLING OF             INS.OF SCHOOL,GLP               0.500       0.200        0.200        0.100       0.000      100 %

      RAJMITA HIGH MADRASSA COMPOUND.     GDCP4/02/99 DT.10/4/02                   03/05/2002   12/03/2003   08/06/2006    

   33 CONSTN. OF SCHOOL BUILDING OF       BDO, JALESWAR                   1.000       0.400        0.600        0.000       0.000      100 %

      RAKHALKILLA HIGH SCHOOL,JALESWAR    GDCP4/02/PT/74 DT.09/01/2003             20/04/2003   05/06/2004     /  /    

   34 IMPVT.  OF ABANDONED NH-37 SPL.     PWD(R)                          1.500       1.000        0.500        0.000       0.000      100 %

      REP.WORKS FROM SOLMARI TO PANCHA-   GDCP.4/02/PT/64 DT.25/11/2002            22/01/2003   20/03/2003     /  /    

      RATNA AT 15TH & 16TH KM           

   35 CONSTN. OF BRICK BOUNDARY WALL      PWD(B)                          1.000       1.000        0.000        0.000       0.000      100 %

      WITH IRON GATE AT DALGOMA H/S       GDCP.4/2002/128 DT.30/09/2002            20/11/2002     /  /         /  /    

      SCHOOL PH.-I                      

   36 CONSTN. OF BRICK BOUNDARY WALL      PWD(B)                          4.000       1.600        2.400        0.000       0.000      100 %

      WITH IRON GATE AT JOYPUR PHC(PH-I)  GDCP4/02/8 DT.1/3/02                     30/04/2002   09/09/2002     /  /    

                                  Grand Total :   36  Records            59.956      28.876       28.020        2.960       0.100

