                                   PRESENT STATUS OF MP LAD  SCHEMES OF GOALPARA DISTRICT (ASSAM)

                                             UNDER 4-DHUBRI HPC FOR THE YEAR 2003-04 

                                          --------------------------------------------                                      (Rs. in Lakhs)


NAME OF MP : ABDUL HAMID

   Sl.     Name of the  Project          Executing Department &          Estimated   1st Inst.    2nd Inst.    3rd Inst.    Balance    Physical

   No.                                   Administrative Approval No.     Amount      & Date of    & Date of    & Date of    Amount     Progress

                                                                                     Release      Release      Release                   

  ----------------------------------------------------------------------------------------------------------------------------------------------

   1           2                                3                          4           5            6            7           8           9

  ----------------------------------------------------------------------------------------------------------------------------------------------

    1 CONSTN. OF WAITING SHED AT AGIA     PWD(B)                          1.000       0.750        0.250        0.000       0.000      100 %

                                          GDCP139/03/PT/17 DT.14/11/03             17/12/2003     /  /         /  /    

    2  SERVICE CONNECTION                 ASEB                            0.500       0.269        0.231        0.000       0.000      100 %

      (LT LINE) AT PITBARI                GDCP139/03/PT/47 DT.17/1/04              18/02/2004   14/12/2004     /  /    

    3 CONSTN. OF ROAD FROM PWD TO         DRDA                            0.390       0.290        0.100        0.000       0.000      100 %

      ADOM ALI HOUSE, HELAPAKHIRI         GDCP139/PT/03/41-42DT.23/12/03           18/02/2004   10/11/2004     /  /    

    4 CONSTN. OF C/HALL AT BAPURVITA      DRDA                            1.250       0.940        0.310        0.000       0.000      100 %

      AMPARA ME MADRASSA                  GDCP.139/03/12 DT.23/10/03               31/10/2003   06/10/2004     /  /    

    5 CONSTN. OF WAITING SHED AT          DRDA                            0.485       0.364        0.121        0.000       0.000      100 %

      BARVITA SMASHAN GHAT                GDCP139/03/PT/6 DT.30/10/03              18/02/2004   05/04/2004     /  /    

    6 IMPVT.  OF ROAD FROM KARBALA        DRDA                            1.000       0.750        0.250        0.000       0.000      100 %

      BAZAR                               GDCP139/PT/03/41-42DT.23/12/03           18/02/2004   06/10/2004     /  /    

    7 CONSTN. OF ROAD FROM BALADMARI      DRDA                            0.500       0.375        0.125        0.000       0.000      100 %

      CHAR TO SANTIPUR BAZAR              GDCP139/03/PT/17 DT.14/11/03             19/11/2003   05/04/2004     /  /    

    8 CONSTN. OF ROAD FROM KALPANA        DRDA                            0.500       0.375        0.125        0.000       0.000      100 %

      CINEMA HALL TO HUSSAIN ALI HOUSE    GDCP139/03/37 DT.2/1/04                  22/01/2004     /  /         /  /    

    9 IMPVT.  OF ROAD WITH BRICK          DRDA                            0.700       0.525        0.175        0.000       0.000      100 %

      CULVERT AT AZAD NAGAR MADRASSA      GDCP139/03/PT/47 DT.17/1/04              18/02/2004   03/11/2004     /  /    

   10 IMPVT.  OF CULVERT & APPROACH OF    PWD(R)                          1.000       0.750        0.250        0.000       0.000      100 %

      CULVERT NO.4/2 ON ABANDONED NH-37   GDCP147/PT/03/7 DT.5/12/03               11/02/2004   12/04/2004     /  /    

   11 EARTH FILLING IN THE FIELD OF       DRDA                            0.485       0.375        0.110        0.000       0.000      100 %

      RK MODEL GIRLS H M  (KADOTIKA)      GDCP139/PT/03/41-42DT.23/12/03           17/02/2004     /  /         /  /    

   12 CONSTN. OF DOSTINAGAR ROAD FROM     DRDA                            0.300       0.225        0.075        0.000       0.000      100 %

      FOTA ALI HOLARMIL TO ISLAM HOUSE    GDCP139/03/37 DT.2/1/04                  22/01/2004     /  /         /  /    

   13 IMPVT.  OF PANCHARATNA LINK RD.     PWD(R)                          5.000       5.000        0.000        0.000       0.000      100 %

      FROM PK ROAD TO NH-37 (781-895 m)   GDCP139/03/52 DT.4/2/04                  24/03/2004     /  /         /  /    

   14 IMPVT.  OF PANCHARATNA LINK ROAD    PWD(R)                         10.000       7.500        2.500        0.000       0.000      100 %

      FROM PK ROAD TO NH-37 (MET & BT)    GDCP139/03/24 DT.2/12/03                 08/12/2003   24/03/2004     /  /    

   15 PURCHASE OF  COMPUTER SET FOR WEST  PRINCIPAL,WG COLLEGE            0.500       0.500        0.000        0.000       0.000      100 %

      GOALPARA COLLEGE                    GDCP147/PT/03/70 DT.22/1/04              14/03/2004     /  /         /  /    

   16 CONSTN. OF BOUNDARY WALL AT         DRDA                            0.580       0.435        0.145        0.000       0.000      100 %

      GOBINDAPUR SMASHAN GHAT             GDCP139/03/PT/6 DT.30/10/03              18/02/2004     /  /         /  /    

   17 CONSTN. OF ROAD FROM JCI TO         DRDA                            1.500       1.125        0.375        0.000       0.000      100 %

      HUSSANIA MADRASSA AT NIDANPUR       GDCP139/PT/03/41-42DT.23/12/03           18/02/2004     /  /         /  /    

   18 IMPVT.  OF ROAD FROM LAKHIPUR       DRDA                            0.200       0.150        0.050        0.000       0.000      100 %

      JALESWAR PWD TO BAISA ME SCHOOL     GDCP139/PT/03/41-42DT.23/12/03           18/02/2004   22/07/2005     /  /    

   19  SUTARPARA ANCHALIK                 DRDA                            0.470       0.375        0.095        0.000       0.000      100 %

      JANAKALYAN MAHILA SAMITI            GDCP139/PT/03/41-42DT.23/12/03           17/02/2004   08/11/2004     /  /    

   20  EARTH FILLING AT                   DRDA                            0.500       0.375        0.125        0.000       0.000      100 %

      KADALKATI KABARSTHAN                GDCP149/03/PT/47 DT.17/1/04              17/02/2004     /  /         /  /    

   21 CONSTN. OF ROAD FROM AMBARI         DRDA                            0.500       0.375        0.125        0.000       0.000      100 %

      KADOTIKA MV SCHOOL TO KT ROAD       GDCP139/PT/03/41-42DT.23/12/03           18/02/2004   31/05/2005     /  /    

   22 CONSTN. OF VILLAGE ROAD AT          DRDA                            0.678       0.508        0.170        0.000       0.000      100 %

      KHUTAMARI                           GDCP149/03/PT/6 DT.30/10/03              17/02/2004   29/05/2004     /  /    

   23 CONSTN. OF IRRIGATION CANEL FROM    DRDA                            0.500       0.375        0.125        0.000       0.000      100 %

      KHUTAMARI TO PITBARI JHORNA         GDCP139/03/37 DT.2/1/04                  22/01/2004   30/11/2004     /  /    

   24 IMPVT.  OF OLD A.T. ROAD TO         PWD(R)                          2.500       2.500        0.000        0.000       0.000      100 %

      LAKHIPUR (26TH & 27TH KM) PH-I      GDCP139/03/PT/59 DT.10/2/04              05/04/2004     /  /         /  /    

   25 CONSTN. OF COMPOUND WALL OF BOYS    PWD(B)                          2.000       1.500        0.500        0.000       0.000      100 %

      MADRASSA SCHOOL, GOALPARA           GDCP139/03/12 DT.23/10/03                31/10/2003   04/03/2004     /  /    

   26  RAKSHINI PAHARSINGPARA             BDO, MATIA                      0.300       0.225        0.075        0.000       0.000      100 %

      MAHILA SAMITI                       GDCP139/03/PT/17 DT.14/11/03             17/02/2004   21/09/2004     /  /    

   27 CONSTN. OF BOUNDARY WALL AT         DRDA                            0.500       0.375        0.125        0.000       0.000      100 %

      NEPALIKHUTI KABARSTHAN, NOLDOBA     GDCP139/03/24 DT.2/12/03                 08/12/2003   29/05/2004     /  /    

   28 CONSTN. OF LINK ROAD DRAIN AT       PWD(R)                          4.430       3.320        1.110        0.000       0.000      100 %

      PANCHARATNA                         GDCP139/03/PT/17 DT.14/11/03             17/12/2003   05/04/2004     /  /    

   29  EARTH FILLING AT                   DRDA                            0.300       0.225        0.075        0.000       0.000      100 %

      PANDOBA KABARSTHAN                  GDCP139/PT/03/41-42DT.23/12/03           18/02/2004     /  /         /  /    

   30 CONSTN. OF WAITING SHED AT MOILA    DRDA                            0.700       0.525        0.175        0.000       0.000      100 %

      PATHAR FOREST GATE                  GDCP147/PT/03/24 DT.28/1/04              11/02/2004     /  /         /  /    

   31 CONSTN. OF ROAD FROM PWD TO         DRDA                            0.500       0.375        0.125        0.000       0.000      100 %

      PITBARI M E SCHOOL VILLAGE ROAD     GDCP139/03/PT/59 DT.10/2/04              18/02/2004     /  /         /  /    

   32 CONSTN. OF AGIA TO BORDAMAL PWD     PWD(R)                          1.200       0.900        0.300        0.000       0.000      100 %

      ROAD (1ST KM)                       GDCP139/PT/03/41-42DT.23/12/03           18/02/2004     /  /         /  /    

   33 CONSTN. OF ROAD FROM MOLLAPARA      DRDA                            0.400       0.300        0.100        0.000       0.000      100 %

      ROAD TO HASEN ALI HOUSE, BALADMARI  GDCP139/PT/03/41-42DT.23/12/03           18/02/2004     /  /         /  /    

      CHAR PT-II                        

   34  EARTH FILLING AT                   DRDA                            0.500       0.375        0.125        0.000       0.000      100 %

      ROWMARI BAZAR, JOYPUR               GDCP147/PT/03/24 DT.28/1/04              11/02/2004     /  /         /  /    

   35 CONSTN. OF VILLAGE ROAD PWD TO      DRDA                            0.482       0.360        0.122        0.000       0.000      100 %

      SINGIMARI FASAL ALI HOUSE WITH      GDCP147/PT/03/7 DT.5/12/03               17/01/2004   06/10/2004     /  /    

      GRAVEL SUPLLY & SPREADING         

   36 CONSTN. OF WAITING SHED AT MORNOI   DRDA                            0.600       0.450        0.150        0.000       0.000      100 %

      SMASHAN GHAT                        GDCP139/03/52 DT.4/2/04                  18/02/2004   22/12/2004     /  /    

   37 CONSTN. OF WAITING SHED AT          PWD(B)                          3.500       1.500        2.000        0.000       0.000      100 %

      SOLMARI                             GDCP139/PT/03/41-42DT.23/12/03           04/04/2004     /  /         /  /    

   38  GRAVEL SUPPLY AND                  PWD(R)                          1.000       0.750        0.250        0.000       0.000      100 %

      SPREADING OF VILLAGE ROAD FROM      GDCP139/03/37 DT.2/1/04                  22/01/2004   14/12/2004     /  /    

      BORJULI TO KAMYAKUBJA             

   39 CONSTN. OF VILLAGE ROAD FROM        DRDA                            0.482       0.360        0.122        0.000       0.000      100 %

      THEPKAI PAHARTOLI TO (NUR HUSSAIN)  GDCP147/PT/03/7 DT.5/12/03               17/01/2004   06/10/2004     /  /    

      SAHADAT ALI'S HOUSE               

   40 CONSTN. OF C/HALL NEAR WEST GLP.    DRDA                            2.000       1.500        0.500        0.000       0.000      100 %

      UNEMPLOYED YOUTH FARMING SOCIETY,   GDCP139/03/12 DT.23/10/03                31/10/2003     /  /         /  /    

      SINGIMARI                         

                                  Grand Total :   40  Records            49.932      38.246       11.686        0.000       0.000

